
HPCC PHASE IV CONSTRUCTION / PROGRESS SCHEDULE

PROJECT:  Mariposa LPOE Phase III Nogales, AZ P = Place Concrete = As Scheduled WEEK OF: 1/27/2014

JOB NO.  5910055 W = Weather Delay X  = No Progress

OPERATION SUBS JHA MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT MON TUE WED THU FRI SAT

1/20 1/21 1/22 1/23 1/24 1/25 1/27 1/28 1/29 1/30 1/31 2/1 2/3 2/4 2/5 2/6 2/7 2/8 2/10 2/11 2/12 2/13 2/14 2/15

QC Meetings

MEP Coordination Meeting MEP Y

Structural Steel Preparatory Meeting S&H Y

Metal Stud / Drywall Preparatory Meeting Universal Y

Sprayfoam Roofing Preparatory Meeting SFSW Y

Mechanical Systems Preparatory Meeting Midstate Y

Electrical Systems Preparatory Meeting Gaylor Y

SITEWORK SW

Commercial Zone

Temp Trailers for Removal - CBP 14 Plex Office Satellite Y

Install MH 20 to Phase 1 Stub GRG Y   

Clean, Seal, and Relocate NII Xray Wait Traffic GRG Y Move Traffic 1/27

FRP HMLP Foundation HPCC Y

Install Utilities to Hazmat Containment GRG Y

Excavate RPM GRG Y

R/I RPM Conduit Welch/Gayl Y

Finish Grade NII Paving GRG Y

FRP RPM Foundataions HPCC Y P

Mass Excavate HazMat Detention GRG Y

Excavate HazMat Canopy Foundations GRG Y

Install New RPM Welch/Gayl Y

FRP HAZMAT Foundations HPCC Y P

FRP HAZMAT Walls HPCC Y Follow Bldg B Tilt Erection

POV Zone

Install Landscaping South and West of N Wall and at Bldg A L R Us Y Night Work

West Pedestrian Walkway

Grade Outbound Rd to Pavement Grade GRG Y

Install Drainainge and Back Fill POV Wall GRG Y

Mass Excavate West Parking Lot GRG Y

Install Outbound Rd Concrete PCCP GRG Y

Install Landscaping East POV Retention Areas L R Us Y

Grade West Parking Lot & PCCP @ POV Wall GRG Y

Final Grade Retention South Bldg J GRG Y

Install POV Lane 13 PCCP GRG Y P

Install Pov West Parking Lot PCCP and Curbing GRG Y

Install Landscaping Retention South of Bldg J L R Us Y

COMMENTS
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and at Pedestrian Outbound Bldg M

BLDG B 

Backfill Loading Dock Walls GRG Y

Excavate Final Tilt-Up Footings GRG Y

FRP Free Standing Tilt-Up Setting Pads HPCC Y P 5000 PSI Concrete

CMC

FRP Shallow Loading Dock Footings HPCC Y P

CMC

Underslab Plumbing Waste and Vent WJM Y

Underslab Plumbing Trench Drain WJM Y

Excavate Dock Ramp Wall Foundations GRG Y

Underslab Electrical / Security / FA / Comm Gaylor Y

Install Dock Edge Vertical Plates S Dia Y

SOG Fine Grade and Base Prep HPCC Y

Tilt-Up Panel Layout / Shims / Footing Prep Work HPCC Y

300 Ton Crane Mobilization Marco Y

Erect Tilt-Up Panels HPCC Y

Anchor / Grout Tilt Panels HPCC Y

Erect Building Structural Steel / Tilt Panel Welded Connections HPCC Y 2/17/2014-2/21/14

BLDG K

Excavate Booth / Steel Canopy Foundations GRG Y

Install Gravel Bed GRG Y

FRP Booth Foundations / F4 Footings HPCC Y P

CMC

MEP Sleeves at Booth Walls Gaylor Y

Midstate

FRP Booth Walls / F4 Pedestals HPCC Y P

Dampproof Booth Walls SFSW Y

Backfill Booth Walls / Pedestals GRG Y

Underground Electrical Comm / Power Gaylor 2/14-2/21/14

 - Extend from Previous Booth to New Booth and Across Road


